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SUMMARY OF CONSTRUCTION PROJECTS

INDEPENDENCE COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Safety ImprovementsLow-Cost Safety Impvts. (Dists. 5, 6, 8 & 9) (S) 3.7525

Addt'l Rte.-Sec.: Various

$249,4514 Completed Oct. 2017 Jun. 2018 43.27 $2,878,336012288*

Safety ImprovementsDistricts 1, 5, 9 & 10 Pavement Friction Impvts. (Sel. Secs.) (S) 0.45167

Addt'l Rte.-Sec.: Various

$204,64617 Completed Apr. 2018 Jul. 2019 4.66 $2,119,222012297

-   Bridge RehabilitationDistricts 1, 5, 6 & 10 Bridge Preservation (2022) (S) 69

Addt'l Rte.-Sec.: Various

$436,9803 Under Construction May. 2022 -   $7,187,312012406*

Safety ImprovementsDistricts 1, 5 & 10 Centerline Rumble Stripe Impvts. (S) 25.36 $138,760Under Construction May. 2022 512.62 $2,804,845012424*

Major WideningHwy. 69 – Hwy. 394 (Batesville) (S) 2.67167 $8,963,48218 Completed Jan. 2011 Oct. 2013 2.67 $8,963,482050186

Major WideningHwy. 394 – CR 80 (Antioch Road) (S) 5.31167 $20,583,66818 Completed Nov. 2014 May. 2017 5.31 $20,583,668050213

Major WideningCR 80 (Antioch Road) – South City Limits Cave City (F) 4.55167 $16,696,51618 Completed Oct. 2015 Oct. 2017 4.55 $16,696,516050214

-   PE OnlyHwy. 167 Impvts. (Batesville) P.E. 167 -     18 Programmed -   -     050215*

-   EnhancementLyon College Trail (S) $19,554Completed Jul. 2010 Jul. 2014 -   $19,554050217*

-   RR CrossingHwy. 167 R.R. Surface (Near Batesville) (S) 167 $83,6600 Completed Jan. 2010 Apr. 2014 -   $83,660050221*

-   RR CrossingHwy. 233 R.R. Surface (Near Batesville) (S) 233 $92,0350 Completed Jan. 2010 Jul. 2013 -   $92,035050222*

-   EnhancementFitzhugh Park Trail Extension (Batesville) (S) $60,396Completed Jun. 2012 Jul. 2014 -   $60,396050267*

-   PE OnlyHwy. 394 – Hwy. 58 P.E. 167

Addt'l Rte.-Sec.: Sharp 167-18

$9,00318 Completed Nov. 2021 Nov. 2021 -   $18,006050269*

Major WideningHwy. 167 Improvements (Cave City) (S) 0.33167

Addt'l Rte.-Sec.: Sharp 167-19

$1 - $3 M18 Programmed 2.18 $10 - $15 M050270

-   MiscellaneousSouthside School District SRTS I (2011) $154,098Completed Dec. 2013 Mar. 2016 -   $154,098050283*

-   MiscellaneousDistrict 5 Bridge Painting (Phase I) (2013) (S) 122

Addt'l Rte.-Sec.: Cleburne 16-11; Izard 5-17; White 67-12, 157-1, 367-17

$195,4611 Completed Jun. 2013 Mar. 2014 -   $3,576,399050290*

ResurfacingHwy. 122 – Lawrence Co. Line (Overlay) (S) 6.8225 $836,4775 Completed Apr. 2013 Jun. 2013 6.82 $836,477050294

-   EnhancementBatesville Greenway Section III (S) $62,500Completed Nov. 2016 -   $62,500050299*

-   Safety ImprovementsHwy. 167/Hwy. 14/Hwy. 25 Signal Upgrade (Independence Co.) (S) 14

Addt'l Rte.-Sec.: Independence 25-4, 167-17

$214,7079 Completed Sep. 2014 Apr. 2015 -   $214,707050302

ResurfacingMiller Creek – Hwy. 167 (Overlay) (S) 2.14233

Addt'l Rte.-Sec.: Independence 394-1

$427,9462 Completed Apr. 2014 Nov. 2014 2.14 $427,946050307

Safety ImprovementsHwy. 230 – Hwy. 167 (Safety Impvts.) (S) 6.1325 $1,694,0364 Under Construction Apr. 2020 Mid 2022 6.13 $1,694,036050313

-   RR CrossingHwy. 69B RR Signal Upgrade (Batesville) (S) 69 $149,9050 Completed Mar. 2022 -   $149,905050317*

ResurfacingHwy. 69 – Hwy. 69 (Overlay) (S) 7.80394 $890,3420 Completed Mar. 2016 Aug. 2016 7.80 $890,342050329
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-   EnhancementGreenway Trail (Ph. III, Sec. II) (Batesville) (RTP-15) (S) $71,261Completed Nov. 2017 Mar. 2019 -   $71,261050334*

Structure & ApproachesDry Run Creek Str. & Apprs. (S) 0.14106 $1,240,9581 Completed May. 2020 Mar. 2021 0.14 $1,240,958050343

-   EnhancementBatesville Greenway Trail Ph. 4 (TAP-16) (S) $230,388Under Construction Aug. 2021 -   $230,388050349*

-   EnhancementCedar Ridge School District SRTS (TAP-16) (S) < $1 MProgrammed -   < $1 M050352*

ResurfacingJackson Co. Line – Hwy. 122 (S) 4.4937 $906,0886 Completed Feb. 2017 Oct. 2017 4.49 $906,088050361

ResurfacingOak Bluff Rd. – Hwy. 122 (S) 8.6425 $1,943,0685 Completed May. 2019 Oct. 2019 8.64 $1,943,068050367

ResurfacingHwy. 167 Improvements (Cave City) (S) 0.28167

Addt'l Rte.-Sec.: Sharp 167-19

$88,38718 Completed Jan. 2018 Dec. 2018 1.95 $615,547050372

ResurfacingHwy. 167 – Hwy. 14 (S) 1.3414 $280,7819S Completed Jan. 2017 Aug. 2017 1.34 $280,781050373

-   EnhancementBatesville Main St. Streetscape (TAP-21) (S) < $1 MProgrammed -   < $1 M050378*

ResurfacingHwy. 14 – North (S) 1.40122 $426,8711 Completed Jul. 2017 Apr. 2018 1.40 $426,871050386

-   Structure & ApproachesHolcombe Cemetery Rd. Bridge Repl. (Independence Co.) (S) CS $350,930Under Construction Jul. 2021 -   $350,930050393*

ResurfacingHwy. 69B – Hwy. 25 (Batesville) (S) 1.68167 $884,35018 Completed May. 2020 Nov. 2020 1.68 $884,350050396

ResurfacingS. of White Co. Line – Batesville (S) 16.89167

Addt'l Rte.-Sec.: White 167-16

$4,187,23517 Completed Feb. 2020 Nov. 2020 19.05 $4,722,726050404

Structure & ApproachesDouble Branch Str. & Apprs. (S) 0.02230 < $1 M0 Scheduled Nov. 2022 0.02 < $1 M050415

Major WideningHwy. 394 – Moorefield (S) 1.6369 $3 - $5 M3 Scheduled Feb. 2023 1.63 $3 - $5 M050420

Base StabilizationHwy. 14 Slide Repair (Independence Co.) (S) 0.7514 $3,110,6558 Completed Aug. 2019 May. 2020 0.75 $3,110,655050427*

SealingDistrict 5 Sealing Program (2020) (S) 6.53157

Addt'l Rte.-Sec.: Various

< $1 M3 Programmed 86.76 $1 - $3 M050434*

ResurfacingHwy. 167 – Hwy. 394 (Batesville) (S) 2.9969 $1 - $3 M3 Scheduled 2023 2.99 $1 - $3 M050440

ResurfacingHwy. 25 – Hwy. 394 (Batesville) (S) 1.99167 < $1 M18 Scheduled 2023 1.99 < $1 M050441

ResurfacingHwy. 122 – Hwy. 14 (S) 8.5069

Addt'l Rte.-Sec.: Jackson 69-5

$1 - $3 M4 Scheduled 2023 12.97 $3 - $5 M050442

-   EnhancementIndependence Co. Greenway Trail (RTP-21) (S) < $1 MProgrammed -   < $1 M050449*

Structure & ApproachesSulphur Springs Creek Str. & Apprs. (Sulphur Rock) (S) 0.07233 < $1 M0 Scheduled May. 2023 0.07 < $1 M050474

Major WideningHwy. 167 Emergency Route (Ramsey Mountain) (S) 0.30167 $1 - $3 M17 Scheduled Mar. 2024 0.30 $1 - $3 M050478

ResurfacingDistrict 5 Resurfacing Program (2021) (S) 0.99157

Addt'l Rte.-Sec.: Various

< $1 M2 Programmed 85.68 < $1 MA50006*

ResurfacingMoorefield – Hwy. 122 (S) 10.5269 $2,894,4373 Under Construction May. 2022 10.52 $2,894,437A50012

ResurfacingDistrict 5 Resurfacing Program (2022) (S) 14.0514 $1 - $3 M9 Programmed 14.05 $1 - $3 MA50015*
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ResurfacingDistrict 5 Resurfacing Program (2023) (S) 14.30106

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 67.93 $1 - $3 MA50016*

ResurfacingMagness Overlay (Sel. Secs.) (S) 1.35CS $148,412Completed Sep. 2013 Mar. 2014 1.35 $148,412C32001*

ResurfacingBatesville, Cushman& Newark Olay(sel Secs)(s) 6.56CS $740,957Completed Jun. 2014 Nov. 2014 6.56 $740,957C32002*

ResurfacingOil Trough & Sulphur Rock Olay(sel. Secs.)(s) 3.56CS $372,712Completed Jun. 2015 Sep. 2015 3.56 $372,712C32003*

ResurfacingPleasant Plains&southside Overlay(selsecs)(s) 5.08CS $516,786Completed Feb. 2017 Jul. 2017 5.08 $516,786C32004*

ResurfacingMoorefield,newark&sulphurrock Overlay & Surf 6.27CS $606,574Completed Apr. 2019 Oct. 2019 6.27 $606,574C32006*

ResurfacingCushman Overlay (S) 2.06CS $371,704Sub. Completed Jan. 2022 May. 2022 2.06 $371,704C32007*

ResurfacingHwy. 87 – North (S) 0.7025

Addt'l Rte.-Sec.: Cleburne 25-3

$94,0214 Completed May. 2012 Jun. 2012 5.16 $671,577FS5022

ResurfacingHwy. 14 – South (S) 1.61367

Addt'l Rte.-Sec.: Jackson 367-21

$290,56220 Completed Jun. 2013 Oct. 2013 7.67 $1,383,628FS5030

ResurfacingIzard Co. Line – South (S) 10.4969 $2,321,4042 Completed Jun. 2013 Dec. 2013 10.49 $2,321,404FS5031

ResurfacingHwy. 167 – West (S) 7.5925 $1 - $3 M4 Programmed 7.59 $1 - $3 MFS5037

ResurfacingIndependence Co Surfacing No 12 (Sel Secs)(s) 4.36CR $376,978Completed Jul. 2012 Nov. 2012 4.36 $376,978SA3264*

ResurfacingHwy. 106-North (Overlay) (S) 1.30CR $190,929Completed Sep. 2012 Nov. 2012 1.30 $190,929SA3265*

ResurfacingIndependence Co Surfacing No 13(SEL.SECS.)(S) 1.30CR $90,976Completed Jun. 2013 Sep. 2013 1.30 $90,976SA3266*

ResurfacingCo. Rd. 79-Hwy. 25S Overlay (Sel. Secs.) (S) 1.53CR $180,109Completed Jun. 2013 Sep. 2013 1.53 $180,109SA3267*

ResurfacingIndependence Co. Overlay (Sel. Secs.) (S) 3.40CR $261,310Completed Apr. 2015 Jun. 2015 3.40 $261,310SA3269*

ResurfacingHwy. 87-Co. Rd. 9 (Overlay) (S) 3.33CR $219,231Completed Mar. 2016 Jun. 2016 3.33 $219,231SA3270*

ResurfacingCo. Rd. 79-North (Overaly) (S) 2.00CR $153,900Completed Jun. 2016 Nov. 2016 2.00 $153,900SA3271*

ResurfacingIndependence Co. Overlay No. 2 (Sel.secs.)(s) 2.82CR $255,375Completed Feb. 2017 May. 2017 2.82 $255,375SA3272*

ResurfacingIndependence Co. Overlay No. 3 (Sel Secs)(s) 3.40CR $312,343Completed Jul. 2018 Dec. 2018 3.40 $312,343SA3273*

ResurfacingIndependence Co. Overlay 3.62CR $353,270Completed Jun. 2019 Oct. 2019 3.62 $353,270SA3274*

ResurfacingIndependence Co. Overlay & Surfacing (S) 2.50CR $280,779Completed Jun. 2020 Nov. 2020 2.50 $280,779SA3275*

ResurfacingIndependence Co. Overlay No. 5 (S) 2.60CR $345,727Completed Jun. 2021 Nov. 2021 2.60 $345,727SA3276*

ResurfacingIndependence Co. Overlay No. 6 (S) 2.74CR < $1 MScheduled Jun. 2022 2.74 < $1 MSA3277*

$88,979,809199.19Totals For All Projects In Independence County
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